

GOODFRIEND SUCCESS STORY

Facilities Expansion During Offshore Platform Turnaround

Challenge

Project team was charged with constructing additional platform facilities during a maintenance turnaround. Revenue lost would be \$2 million per day of shutdown. Their goal was to deliver a quality project and minimize shutdown time.

Consulting

Facilitated a two-day meeting of 50 people including project engineers, construction supervisors, management, production representatives and craft specialists focusing on:

- Project objectives
- Clarity/alignment of roles and responsibilities
- Expectations/interdependencies of other disciplines/functions
- Action planning on key issues and gaps
- Common behavior norms and protocol

Outcomes

Offsite meeting was a great success. 35-Day turnaround was completed in 28 days resulting in a \$14 million positive revenue impact.

